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CCR No. 96-1467A Logged Date 1/6/97 Rev. A Request Type CCR

Priority Routine [_] Urgent [X] Emergency [ ] |Affected Release B Change Class ||

Title (description)
CLS BO Validation release A Gleaning

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
AC 96-0561
RTM Change Start New |:|
n Lo
Problem

Release B RbRs need updating based on release A validation.

Reveison incorporates comeents from reviewers. Revison impacts the Table L4_to_RbR ADDITIONS for requirements: S-CLS -
00170, S-CLS -00190, S-CLS -13250, S-CLS -10750, S-CLS -10290, S-CLS -01510, S-CLS -13170, S-CLS -18010, (added links to
RbRs); S-CLS -00345, S-CLS -01630, S-CLS -14210, S-CLS -15635, S-CLS -16990, S-CLS -17000, S-CLS -17020 (some links to
RbRs removed).

Proposed Solution

Clarification and/or interpretation attributes are updated; and/or linkage from release A L4s (A and Ir1) for RoR#Bs. For
non-allowable attribute values use: ‘unverified’ for acceptance and system verification status; ‘test’ for verification
method; ‘approved’ for L4 status; ‘mission essential’ for requirement_category; ‘SDPS’ for segment; ‘functional’ for type
(L4s and RbRs). DO TABLE L4 to RbR DELETIONS FIRST

Impact Analysis:

Organizations Affected: BoO [] Contracts [] ECS Chief Eng FOS M&O
Procurement [] QO Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Security [] Subcontrct [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator E. Nicosia (signed) Edward J. Nicosia 1/3/97
Signature Date
Office Office Manager (signed) Farzad Davarya 1/5/97
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (signed) Paul Fingerman 1/10/97
Signature Date
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